GODSHAND — End-of-Month Execution Plan (ship by 31 Jul)

🎯 **Window:** 25–31 Jul (6 days). **Goal:** a *finished* end-to-end film. **Rule:** cut scope, not the ship date.

The one rule that saves the deadline

If the spatial upscaler isn't wired by Day 3, ship at 768×512 and move on. The upscaler is the only unbounded-risk item (model/nodes missing = integration work). Do not let it block the cut. A finished film at 768×512 beats an unfinished one at 720p.

Division of labor

- **You (on-box):** run Kaggle, judge/upload clips, attempt the fixes on the machine. Only you can do these.
- **Me (off-box):** diagnose logs/footage, give exact config/code fixes, plan, assembly guidance, judgment calls.
- **Constraint:** my full-strength help ends when the Business trial expires on **28 Jul (Day 4)**. So everything that needs *me* — diagnosis and the hard fixes — is front-loaded into Days 1–3. The mechanical full render + assembly (Days 4–7) need me least.

Day-by-day

Day 1 — Sat 25 Jul (after sleep): judge motion

- Run **Rung 1** (graph wiring) + **Rung 2** (smoke single shot, `i01_jungle`). Upload the clip to me.
- Decision: **is motion frozen or moving?** This is the make-or-break gate.
- If frozen → fix #1 = wire the FLF2V/end-frame path; confirm `KIT_FLF2V_ENDFRAME` reaches the graph.

Day 2 — Sun 26 Jul: lock one shot

- Get ONE shot to full quality (**Rung 3**): motion fixed, grade confirmed, face-enhance checked.
- This is the real milestone — one approved shot proves the recipe.

Day 3 — Mon 27 Jul: proof + scope decision

- Render the **4-shot proof** (Rung 4), confirm cross-shot consistency.
- **GO/NO-GO on the upscaler.** Wired cleanly? Keep 720p. Not wired? Lock 768×512 and stop touching it.
- By end of today the recipe is frozen. No more experiments after this.

Day 4 — Tue 28 Jul: full render begins *(my full help ends today)*

- Kick off the **full 28-shot render** (`GODSHAND_MODE=full`, `KIT_MAX_HOURS=11`, resume on). ~9–10 GPU-hr, fits the weekly quota; split across sessions if needed.
- Front-load any last question for me *before* today ends.
- Decide the **Notion for Creators** application if you want me at full strength past today.

Day 5 — Wed 29 Jul: finish the render

- Full render completes / resume any stragglers. Spot-check outputs.

Day 6 — Thu 30 Jul: assembly

- Grade consistency pass, music/lyric sync, cut assembly, export master (ProRes via `KIT_MASTER=1`).

Day 7 — Thu 31 Jul: ship

- Buffer for anything that slipped. Final export. **Deliver.**

What ships on 31 Jul

- All 28 shots, motion working, graded, assembled into one cut.
- Resolution: 720p **if** upscaler wired by Day 3, else 768×512.
- That is a *finished film*. Polish passes come after, if wanted.